

NLC BREAK Room One Page Timeline

January- March 2022

- Classes to be offered 4 of 5 planned classes.
 - 1) Trades Math for program admissions,
 - 2) College readiness and success,
 - 3) Stress Management,
 - 4) Goal and Getting things done Strategies.
- Project and Process Development
- Hire Staff.

April-June 2022

- Classes to be offered 5 of 5:
 - 5) CAAT Test Prep course
- Project Develop tasks as needed
- Project launching and in full swing.
- Staff Hiring
- Instructors and third coordinator.
- Project Soft Launch
 - June 13, 2022.

Project Official Launch

- June 27, 2022.

July- September 2022

- Classes to be offered 5 of 5
- Project Develop tasks as needed
- Project launching and in full swing.
- Staff as needed.

October- December 2022

Continue as in July-September 2022

January 2023- March 2023

Continue as in July-September 2022

April 2023- June 2023

Continue as in July-September 2022

July 2023- September 2023

- Program shut down
- Complete all planned training and stop new intake advising Sept 08, 2021
- Last day of program September 22, 2023
- Reporting activities Sept 22, 2021- Sept 29, 2023