

Project Workplan: Building IT Capacity in First Nations

Project task	Start date	End date	Notes
Work Opportunity Prospecting & Contracting	Feb. 1, 2022	Jun. 30, 2022	Leverage ID Fusion Project Leader and SERDC Project Leader to establish relationship in targeted communities
Training Design / Curriculum Design	Feb. 1, 2022	Apr. 30, 2022	Work with Blueprint on Training Approach Plan Prepare curriculum
Recruit Pilot Project Participants	Feb. 1, 2022	May. 31, 2022	Identify Program participants Assessment and candidate selection
Project Creation Based on Curriculum	Feb. 1, 2022	Jun. 30, 2022	Identify Project work and map to community stakeholder opportunities and curriculum
Work Experience	Jul. 1, 2022	Sep. 30, 2023	1) On-reserve training, coaching & mentorship 2) Remote project support
Participant Assessment - Upskilling	Jul. 1, 2022	Sep. 30, 2023	Skill assessment & micro-learning as required Track training outcomes against curriculum
Program Checkpoints & Adjustments (Monitoring)	Jul. 1, 2022	Sep. 30, 2023	Checkpoints with program adjustments
Program Evaluation & Next Steps	Sep 1, 2023	Sep. 30, 2023	Industry and Participant Evaluations