

Work Plan – Project Connect II: Scaling Technology-Enabled Learning for Indigenous Communities

Project Activity	By Date¹	Milestones
FY 2022-2023		
Finalize agreements for delivery	January 30, 2022	Agreements signed with partner communities
Scheduling program delivery with community partners	February 11	
Identification of Elders to support cultural components	February 25	
Revisions/adaption of curriculum in collaboration with delivery partners	August 12	New version of curriculum ready for review
Confirming instructors and identification of mentors	February 25	
Purchase of computer equipment to provide to students ahead of start date	June 1	
Start recruitment of students: cohort 1	May 2	
Finalize recruitment of up to 20 students: cohort 1	August 31	
Begin 1st delivery of Professional Project Administrator program (Project Connect II)	September 12	Project Connect II: Cohort 1 Delivery starts
Start recruitment of students: cohorts 2&3	September 19	
Finalize recruitment of up to 20 students: cohort 2	December 16	
Begin 2nd delivery of Professional Project Administrator program (Project Connect II)	January 9, 2023	Project Connect II: Cohort 2 Delivery starts
Complete delivery of cohort 1 (Project Connect II) with recognition ceremony	January 20	Project Connect II: Cohort 1 Delivery ends
Finalize recruitment of up to 20 students: cohort 3	January 27	
Begin 3rd delivery of Professional Project Administrator program (Project Connect II)	February 20	Project Connect II: Cohort 3 Delivery starts
FY 2023-24		
Complete delivery of cohort 2 (Project Connect II) with recognition ceremony	May 19	Project Connect II: Cohort 2 Delivery ends
Complete delivery of cohort 3 (Project Connect II) with recognition ceremony	June 30	Project Connect II: Cohort 3 Delivery ends
Complete final evaluations and reporting for Project Connect II	September 30, 2023	Project completed

¹ Dates are dependent on the date of final project approval.