ID		Task Mode	Task Name	Duration	Start	2022 Qtr 1 2022 Qtr 2 2022 Qtr 3 2022 Qtr 4 2023 Qtr 1 2023 Qtr 2 2023 Qtr 3 Dec. Jan Feb. Mar. Apr. May. Jun. Jul. Aug. Sep. Oct. Nov. Dec. Jan. Feb. Mar. Apr. May. Jun. Jul. Aug. Sep.
1			Project Management & Admin	450 days	Mon 22-01-10	Dect jan reo mari Aprimayi juni juni Augi sepi Oct i Novi Deci jan reo i mari Aprimayi juni juni Augi sep
2	•	4	Project Launch	20 days	Mon 22-01-10	
3		4	Phase 1: Identify & Engage Employers needing Upskilling/Re-skilling of Current Employees	120 days	Mon 22-01-10	
4		4	Research sectors and regions with Skills Shortages	40 days	Mon 22-01-10	
5	•		Identify relevant employer organizations	10 days	Mon 22-03-07	
6	•	4	Establish Partnerships with interested employer organizations in sectors with skills shortages	30 days	Mon 22-03-21	
7		4	Define the process and system for ongoing employer engagement for upskilling/re-skilling employees	40 days	Mon 22-05-02	
8	_	4	Contract with local staff for employer engagement & training delivery support (3 provinces)	30 days	Mon 22-02-07	
9		-	Phase 2: Enhance/Scale WBLC Infrastructure for Program Delivery	75 days	Mon 22-02-07	
10		-	Enhance WBLC Trainee Progress & Certification Tracking System (web-based) including CGC	75 days	Mon 22-02-07	
11		-	Build Remote Monitoring / Certification Testing System (Augmented Reality)	50 days	Mon 22-02-07	
12		4	Phase 3: Build new and enhance established WBL Programs for Rapid Upskilling		Mon 22-02-07	
13		-	3A: Build new WBL Upskilling/ Re-skilling Program - Skilled Job A	95 days	Mon 22-05-02	
14			Define Job Competency Profiles (Job Experts Workshops, etc.)	20 days	Mon 22-05-02	
15		4	Build E-Learning Program (approx. 50 hours)	75 days	Mon 22-05-30	
16		4	Build Assessment system and Certification methods	15 days	Mon 22-05-30	
17		4	Define Trainee Progress & Certification Tracking specifics	15 days	Mon 22-06-20	
18		-	3B: Build new WBL Upskilling/Re-skilling Program - Skilled Job B	95 days	Mon 22-06-13	
19		-	Define Job Competency Profiles (Job Experts Workshops, etc.)	20 days	Mon 22-06-13	
20		-	Build E-Learning Program (approx. 50 hours)	75 days	Mon 22-07-11	
21			Build Assessment system and Certification methods	15 days	Mon 22-07-11	
22			Define Trainee Progress & Certification Tracking specifics	15 days	Mon 22-07-11 Mon 22-08-01	
23			3C: Build new WBL Upskilling/Re-skilling Program - Skilled Job C	95 days	Mon 22-07-25	
24		4	Define Job Competency Profiles (Job Experts Workshops, etc.)	20 days	Mon 22-07-25	
25		4	Build E-Learning Program (approx. 50 hours)	75 days	Mon 22-08-22	
26		-	Build Assessment system and Certification methods	15 days	Mon 22-08-22	
27		-	Define Trainee Progress & Certification Tracking specifics	15 days	Mon 22-09-12	
28		-	3D: Build new WBL Upskilling/Re-skilling Program - Packer/Shipper Rapid Upskilling	50 days	Mon 22-02-07	
29		-	Define Job Competency Profiles (Job Experts Workshops, etc.)	20 days	Mon 22-02-07	
30			Build E-Learning Program (approx. 20 hours)	30 days	Mon 22-02-07	
31		4	Build Assessment system and Certification methods	15 days	Mon 22-03-07	
32			Define Trainee Progress & Certification Tracking specifics	15 days	Mon 22-03-07	
33			3E: Enhance CNC Machinist [L1] WBL Program for Rapid Upskilling (12 weeks vs. 26 weeks)	30 days	Mon 22-03-28	
34			3F: Enhance CNC Operator WBL Program for Rapid Upskilling (8 weeks vs. 14 weeks)	50 days	Mon 22-02-07	
35			3G: Enhance CNC Programmer WBL Program for Rapid Upskilling (6 weeks vs. 14 weeks)	75 days	Mon 22-02-07	
36			SG: Enhance CNC Programmer WBL Program for Rapid Opskilling (o weeks vs. 12 weeks) Phase 4: Create Innovations for Enhancing Employee Non-technical Competencies		Mon 22-02-07	
37			4A: Build Structured Competency Gap Coaching (CGC) system & programs (approx. 10)	75 days	Mon 22-02-07	
38			48: Build Workplace Technical Conversation Language learning programs (Al-driven)		Mon 22-02-07	
39			Phase 5: Recruit & contract with employers for Pilot Testing of New & Enhanced WBL Programs			
			(Rapid Upskilling)			
40			5A: Recruit & contract with 5-10 employers for Pilot Testing - WBL Program for Skilled Job A		Mon 22-05-30	
41			5B: Recruit & contract with 5-10 employers for Pilot Testing - WBL Program for Skilled Job B		Mon 22-07-11	
42		4	5C: Recruit & contract with 5-10 employers for Pilot Testing - WBL Program for Skilled Job C		Mon 22-08-22	│ │ <u> </u>
43		4	5D: Recruit & contract with 2-5 employers for Pilot Testing - Packer/Shipper Rapid Upskilling WBL Program	15 days	Mon 22-03-07	
44	•	4	SE: Recruit & contract with 5-10 employers for Pilot Testing - CNC Machinist [L1] Rapid	40 days	Mon 22-03-21	│ │ ╘╪ ╪┼┼┼┨ │ │ │
		_	Upskilling WBL Program			
45		4	5F: Recruit & contract with 3-8 employers for Pilot Testing - CNC Operator Rapid Upskilling WBL Program	40 days	Mon 22-04-18	
46	-	4	5G: Recruit & contract with 5-10 employers for Pilot Testing - CNC Programmer Rapid	40 days	Mon 22-05-23	│ │ │ ╘┿╾┥ │ │ │ │ │
			Upskilling WBL Program			
47			Phase 6: Deliver Pilot WBL Programs with Employers for Rapid Upskilling/Re-Skilling Employees	325 days	Mon 22-04-18	
48		÷	6A: Deliver Pilot WBL Program with 5-10 employers - Skilled Job A (12 Trainees in 2 Cohorts)	140 days	Mon 22-10-10	
49	•	4	6B: Deliver Pilot WBL Program with 5-10 employers - Skilled Job B (12 Trainees in 2 Cohorts)	140 days	Mon 22-11-21	
50		÷	6C: Deliver Pilot WBL Program with 5-10 employers - Skilled Job C (12 Trainees in 2 Cohorts)	140 days	Mon 23-01-02	
51	•	4	6D: Deliver Pilot WBL Program with 5-10 employers - Packer/Shipper (25 Trainees in 5 Cohort	150 days	Mon 22-04-18	
52	•	4	6E: Deliver Pilot WBL Program with 5-10 employers - CNC Machinist [L1] Rapid Upskilling (12 Trainees in 2 Cohorts)	70 days	Mon 22-08-08	
		_		50.1		
53		+	6F: Deliver Pilot WBL Program with 3-8 employers - CNC Operator Plus (12 Trainees in 2 Coho		Mon 22-06-13	
54		4	6G: Deliver Pilot WBL Program with 5-10 employers - CNC Programmer (12 Trainees in 4 Cohorts)	40 days	Mon 22-07-18	
55		4	Phase 7: Final Reporting & Project Close	40 days	Mon 23-07-03	
Task Project Summary Manual Task Start-only Deadline Project: WBLC Rapid Upskilling Split Inactive Task Duration-only Finish-only Progress						
Date: Tue 21-10-26 Milestone Inactive Milestone Manual Summary Rollup External Tasks Manual Progress						External Tasks Manual Progress
			Summary Inactive Summary Manual Su			External Milestone
Page 1						