

Atlantic Colleges Atlantique Targeted Proposal Work Plan: College Transformation des Collèges 2.0 - Building Accessible, Accelerated and Impactful Bridges to Successful Careers.

| Project | | Key Milestones | Timelines |
|-------------------|---|---|--|
| Innovation Centre | Support pilots and contribute to CTC achievements by conducting regional initiatives related to PLAR, ed. innovation, EDI and collaboration | Guide the regional restructuring of the PLAR process by bringing innovations and tools, while fostering collaboration and leveraging the pilot's testing and learning. Build, evaluate and refine a collaboratively designed EDI Program Dev. Checklist for colleges to support flexibility/accessibility and develop cultural competency learning kits. Research ESG's barriers to transition to work, identifying where colleges can assist, develop tools and share findings. Support and refining of activities, cross-jurisdictional research and knowledge mobilisation to leverage pilot's work. Bring together ACA colleges' teaching and learning (T&L) resources, identify the gaps and develop resources to support T&L with emphasis on EDI. Provide oversight and coordination into new pilot innovations and foster collaboration by creating multiple CoP, working groups, etc. to share findings. Expand learnings and knowledge mobilization via external collaborations such as supporting new Association Francophone Atlantique pour ÉPE, Mitacs, Skillplan, NOULab, etc. | 01/2022-06/2023 01/2022-08/2023 01-12/2022 01/2022-08/2023 01/2022-08/2023 01/2022-09/2023 01/2022-09/2023 |
| CNA | Online Bridge for Information Technology Career Focus (ITCF) | Build a targeted strategy to recruit and train Indigenous learners for next presential pilot offering while infusing flexibility and accessibility. Deliver 3 rd face to face offering with an Indigenous focus. Modify current micro-credential program for online delivery for rural and remote learners with focus on ESG followed by innovative delivery model. Implement delivery and marketing strategy to target groups followed by knowledge mobilization and implementation of best practices across the learning ecosystem. | 01-09/2022 09-12/2022 01/2022-05/2023 09/2022-09/2023 |
| NSCC | Construction Operations Micro-credentialing Project | Collaborate with industry to build workplace pilot curriculum for upskilling current workforce (skill profile asses., dev. of curriculum, cultural and T&L toolkits., recruitment). Delivery of first Pilot, program review and refinement. Delivery of second pilot. Programs debrief, review report, knowledge mobilization to broadly influence system. | 01-04/2022 04-09/2022 09/2022-08/2023 09/2022-09/ 2023 |
| USA | Développement de 2 Micro-crédits en interprétation légale et médicale | Collaborer avec les experts de l'industrie pour développer 2 nouveau cours micro-crédits afin de créer un programme complet micro-certifié (super-badge). Introduire les principes de « la conception universelle de l'apprentissage » pour fin d'accessibilité en travaillant avec des experts. L'offre des deux nouveaux modules afin d'augmenter le nombre de professionnels formé (minimum 40). Évaluation et analyse du déroulement du projet, de ses résultats et des rétroactions des apprenants. | 01-06 2022 01-03/2023 04/2022-08/2023 08-09/2023 |
| NBCC | Establishing Lifelong Learning Portfolios and Supporting PLAR for Part-Time Learners and Newcomers | Research technology platform and digital portfolio solutions options based on the needs of learners. Research barriers of part-time and international students. Research demonstration of internationally acquired credential, certifications, skills, qualifications, and employment/experience. Create a standard for the Student Learning Experience. Pilot and user experience testing with part-time learners and newcomers to Canada, particularly in the Trades sector. Collaborate with employers on portable digital portfolio solution and Core Employment Competencies. Development of an implementation and training strategy. Creation of end user training and documentation. Communication plan and marketing campaign to share the platform and possibilities. | 01-09/2022 01-09/2022 01-09/2022 01-09/2022 01-12/2022 10-12/2022 01-03/2023 04-07/2023 07-09/2023 |
| CCNB | Continuum de formation collégial en santé : outils diagnostiques, présences de la santé, transition et réadmission en sciences infirmières | Développement d'outils diagnostiques de validation et d'évaluation des compétences. Identification des compétences. Développement des outils. Phase de pilotage des outils auprès d'étudiants dans le domaine de la santé. Développement et mise en œuvre d'un programme de Présences de la santé selon l'approche centrée sur le développement des compétences. Développement du programme d'études et développement des contenus de cours, activités d'apprentissage et évaluations. Phase de pilotage du programme. Transformation du programme à distance de Transition et réadmission en sciences infirmières selon l'ACDC. Développement du programme d'études et développement des contenus de cours, activités d'apprentissage et évaluations. Phase de pilotage du programme. | 01-05/2023 04/2022-03/2023 04-09/2023 01-12/2022 01-09/2023 01/2022-03/2023 04-09/2023 |
| Holland College | Building Capacity and diversity in ECCE by removing barriers to entry and accessibility to enhance sector in PEI. | Research innovative strategies and technologies to provide increased program access for uncredentialed ECE workers. Research, map and evaluate PLAR system changes and career and learner pathways. Develop collaborative relationships with Indigenous communities; R&E best practices for integrating Indigenous curriculum. Develop and implement Indigenous Education Framework, focusing on ECCE programs. Engage with ECCE PLAR candidates, verify and evaluate evidence, providing feedback and identifying learning gaps. | 01-05/2022 01-05/2022 02-09/2022 09/2022-09/2023 01-09/2023 |
| College de l'île | Micro-certification et RAE pour faciliter l'accessibilité pour les groups quête d'équité | Collaborer and le CEGEP Marie Victorin pour évaluer les outils en mode automatisés, virtuels et autoportants. Développement d'outils pédagogiques adaptés aux exigences EPE de l'IPÉ incluant les prérequis académiques pour favoriser les populations difficilement rejoignables. Identifier participants; les suivre et encourager; évaluer les nouveaux outils. Évaluation du pilote, partage des leçons, modifications et possibilités d'affectations à d'autres programmes. | 01-09/2022 06/2022 01-09/2023 07/2023 |