		Actua's	s InSTE	M Pro	gram -	Next S	tep M	odel W	ork Pla	an											
Activities and Milestones	Fis	Fiscal Year 2 Fiscal Year 2													Fiscal Year 3						
		2022														2023					
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept
Activity 1: Deliver Land Camps																					
2 land camps delivered																					
50 Indigenous youth complete land camps																					
6 land camps delivered																					
150 Indigenous youth complete land camps																					
Activity 2: Deliver Indigenous Internships																					
50 Indigenous youth participate in and complete internships																					
51 Indigenous youth participate in and complete internships																					
Activity 3: Deliver InSTEM Summits								_													
InSTEM Summit delivered in Ontario																					
25 youth, 20 teacher and 10 leaders complete summit																					
InSTEM Summit delivered in additional province/territory (likely NWT)																					
25 youth, 20 teacher and 10 leaders complete summit																					
InSTEM Summit delivered in additional province/territory (in the prairies)																					
25 youth, 20 teacher and 10 leaders complete summit																					
Second InSTEM summit delivered in Ontario																					
25 youth, 20 teacher and 10 leaders complete summit																					
Deliver thought leadership roundtable																					
Deliver thought leadership roundtable																					