

Future Skills Grant - Preliminary Project Workplan
Michener Institute and Vector Institute
AI Driven Augmented Intelligence in Healthcare

START - January 2022; END - September 2023

All project timelines will be reviewed and validated if project approval is received.

TASK	Progress	DEC, '21	JAN, '22	FEB, '22	MAR, '22	APR, '22	MAY, '22	JUN, '22	JUL, '22	AUG, '22	SEP, '22	OCT, '22	NOV, '22	DEC, '22	JAN, '23	FEB, '23	MAR, '23	Apr, '23	May, '23	Jun, '23	Jul, '23	Aug, '23	Sep'23
Governance																							
1. Establish Project Working Group																							
2. Research Ethics Board Approval (REB)*																							
3. Updated Agreement with Vector																							
Research Activities																							
4. Needs Assessment - IDEA Competencies																							
Scoping Review/e-Delphi																							
Surveys & Interviews (e.g. clinicians, healthcare leaders, industry partners)																							
5. Needs Assessment - Discipline Specific Programs																							
Literature Review																							
Environmental Scan																							
Surveys & Interviews (e.g. clinicians, healthcare leaders, industry partners)																							
Program Design																							
6. Identify subject matter experts																							
7. Curricula for discipline specific programs																							
8. IDEA Framework																							
9. Enabling Equity and Access to Care Through AI curriculum																							
10. Patient education curriculum																							
10. AI by Minute Question Development, Set up & Testing																							
11. AI Implementation toolkit																							
Program Delivery																							
12. Launch Programming																							
Discipline Programs (1-2)																							
Patient/Public Education Series																							
Enabling Equity and Access to Care through AI																							
13. Launch of AI by the Minute App																							
14. Symposia/Roundtables																							
Evaluation, Assessment and Scholarship																							
15. Collate evaluation results (going post program launch)																							
16. Generate overall program evaluation report																							
17. Produce scholarly papers on the quality and efficacy of the educational intervention																							

KEY MILESTONES	Anticipated End
1. Establishment Working Groups	June, 2022
2. REB completion	June, 2022
3. Completion of needs assessment activities	September, 2022
4. AI by the Minute Development	September, 2022
5. IDEA Competencies	December, 2022
6. Delivery of discipline programs	May, 2023
7. Completion of evaluation reports	September, 2023