Task	Fiscal year 1 Fiscal												year :	2		Estimated costs								
	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	Mav	Jun	Jul	Aug	Sept		FSC		In-kind	d	Totals
Optimizing the InTeRN model					1												- 0		_					
Revamping the curriculum																								
Review and revise the existing program																			\$	17,400	\$	4,400	\$	21,800
Develop additional modules and mini-courses																			\$	13,000	\$	4,400	\$	17,400
Get UCN approval for changes to be implemented																			\$	-	\$	2,000	\$	2,000
Grow our own instructors																								
Identify "teachers" within the current cohort of InTeRN																			\$	-	\$		\$	-
Enroll "teachers" in instructor modules of IT curriculum																			\$	8,000	\$	-	\$	8,000
Enroll "teachers" in UCN-based teacher training																			\$	16,000	\$	-	\$	16,000
Assist UCN Human Resources department and the union																								
to employ new teachers at instructor classification																			\$	4,000	\$	6,500	\$	10,500
Streamline the student experience				ļ —																				
Document the InTeRN experience into a pathway																			\$	4,500	\$	-	\$	4,500
In a focus group, test the InTeRN pathway with funders																								
and other educational partners																			\$	9,500	\$	-	\$	9,500
In a focus group, test the InTeRN pathway with students																			\$	4,500	\$	-	\$	4,500
Revamp the student pathway based on focus groups input																			\$	11,800	\$	-	\$	11,800
Establish WIL-intensive programming as a robust system of training																								
Focus group discussions with UCN HR and UC Unions student employment																			\$	2,000	\$	2,000	\$	4,000
Focus group discussions with student sponsors re student wages																			\$	9,500	\$		\$	9,500
Focus group discussions with UCN Enrolment Services re open entry/open exit outcomes based learning																			\$	4,500	\$	2,000	\$	6,500
Document the use of WIL-intensive training that focuses on student success rather than existing policies																			\$	2,800	\$	2,000	\$	4,800
Replicate the InTeRN program	1				1						-	-			-									
Conduct repeat of the InTeRN program with mix of students at the Thompson C4S site																			\$	436,200	\$	40,000	\$	476,200
Modify the InTeRN program to train LTFs for UCN																			\$	214,600	\$	28,000	\$	242,600
Modify the InTeRN program to train automotive technicians for industry partners in northern Manitoba																			\$	201,700	\$	50,000	\$	251,700
Analyse the impacts of differing students, sites, and content on success																			\$	16,500	\$	7,700	\$	24,200
Based on analyses, develop plan for next steps (sites, student demographics, sectors) in delivery model at UCN																			Ś	38,500	Ś	7,700	Ś	46,200

 Subtotals
 \$ 1,015,000
 \$ 156,700
 \$ 1,171,700

 Benefits
 \$ 82,200
 \$ 156,700
 \$ 1,253,900

 Totals
 \$ 1,097,200
 \$ 156,700
 \$ 1,253,900