

Key Activity/Milestone	Completion Date
Project Kick Off	January 15, 2022
Primary Research	May 31, 2022
Development and Tailoring of Assessment	June 30, 2022
Assessment	July 31, 2022
Analysis of Data	August 31, 2022
Development of Microlearning	September 1, 2022 – November 30, 2022
Roll out Microlearning	January 4, 2023
Completion of Microlearning	July 4, 2023
Evaluation	September 30, 2023

Project Title: Neuromining and Microlearning – The Future of Behavioural Skills Development

Lead Organization: Anaconda Mining